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01: Our Client

Brecknock Museum & Art Gallery used to be known as 

one of the finest small museums in Wales, attracting over 

20,000 visitors a year, before it closed for refurbishment. The 

museum was co-llocated with the Town Library through 

the addition of a new adjacent building, with multi-function 

spaces, including meeting and event rooms as well as areas 

dedicated to poetry, music, reading, art and learning. After 

receiving funding from the Heritage Lottery the refurbished 

museum and art gallery in the iconic former Brecknock Shire 

Hall recently reopened as part of the Cultural Hub Brecon.  It 

houses nationally-important artefacts such as the medieval 

log boat from Llangors Lake and an art collection of work 

by many well-known local artists. Brecknock Museum is 

managed by Powys County Council.

02: The Challenge:

When the museum closed its doors to the public, they hired 

us to pack and put their collection into storage while the 

building underwent a significant extension and restoration. 

The artefacts, which we stored in custom built specialist 

storage cases, needed to be moved to the site and installed in 

their new display areas while the space was being finished. 

Early Christian monuments, (ECMs) are large, heavy pillars, 

mostly made of stone, dating from the fifth and sixth 

centuries and marked with at least one inscription. They 

offer great insight into a period from which very little other 
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03: Our Solution:

 The planning process for this move had to be extremely 

thorough. We completed site inspections before meeting with 

the construction contractors and assessing the load bearings 

of the floors. We carefully planned the routes we would take 

to ensure the safety of the stones and of everyone working 

on the project. The flooring along the optimum route had 

to be strengthened using 18mm plywood boards to spread 

the weight. The lobby on the second floor had to have a 

completely new floor installed as the existing timber would 

not support the combined weight of the stone as well as our 

move team, which came to 2,000kg.

As the size and weight of the stones meant that we could 

not move them in the existing lift, we proposed using the 

emptied lift prior to the installation of the new one, to give us 

evidence survives and are significant for their influences on 

early Welsh history.

One of the early Christian monuments we moved had 

originally stood on the west side of the road from between 

Brecon and Bwlch and has Latin wording inscribed vertically 

down the stone. This translates as ‘[The stone] of Namnius, 

son of Victorinus’. 
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“Restore Harrow Green provided a 
great service, were extremely careful 
with our objects and had all the 
technical knowledge we required to 
complete a very challenging lift and 
move.” 
Nigel Blackamore, Senior Curator   
Brecknock Museum & Art Gallery
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more flexibility.

We designed a lifting beam with a capacity of 3,000kg and installed 

it into the top of the lift shaft. We then fitted bespoke beam trollies 

on to it and chain blocks to the beam trollies and secured the stones 

for lifting. The heaviest ECM weighed over 1500kgs, without its 

packaging, and took over four people to move at any one time.  

Our brief from the museum involved finding a way of safely 

displaying the ECMs in their new locations. To enable this solution 

we designed bespoke steel cradles for each stone so that they could 

be securely placed in a free standing position, similar to how they 

would have been originally. The stones’ securing mechanism was 

engineered by us and included a combination of adjustable bolts and 

plates that hold the base in place but without damaging or affecting 

the surface of the pillar.

Our deadline to complete the project and move all our equipment 

out was limited to one week as we had to work around the 

construction schedule. We were able to keep to the deadline and 

allow the museum to proceed to the rest of their works. 

04: The Outcome: 

Our expert teams managed to move the all three pillars successfully 

into place, using their custom equipment and specially built cradles, 

where they will safely stay for visitors to admire. The project was 

completed on time and on budget, despite the ongoing construction 

work within the museum building, allowing it to continue with its 

renovations and open to the public on time. The culturally significant 

pillars can now be enjoyed in their new permanent locations.  

   
WHAT WE DID: 

• 2000kg stones required four people to 
move at any one time

• Specialist beams were installed to move 
each stone

• Custom bases were built to house them
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